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January 12, 2017 Reference No. 039826-21

Mr. Ramon C. Mendoza
Federal on Scene Coordinator
USEPA Region 5

Superfund Division

Removal Branch 3

77 West Jackson

Chicago, lllinois 60604

Dear Mr. Mendoza:

Re:

December 2016 Monthly Progress Report
OU2 Residential Areas (UAO Removal Action)
Pilsen Soils

Chicago, lllinois

This letter provides the monthly progress report of activities by the OU2 Respondent for the OU2
residential areas under the UAO located in Chicago, Illinois.

GHD

6400 Shafer Court Suite 400 Rosemont lllinois 60018 USA

Describe the actions that have been taken toward achieving compliance with the Order
during the previous month:

- December 7, 2016, two residential properties in OU2 were sampled.
- December 20 and 21, 2016, removal actions were completed at four properties in OU2.

Summary of all results of sampling and tests and all other data received by the Group and
not previously submitted to the USEPA:

- None to report.

Identify all work plans, plans, and other deliverables required by the Settlement, completed
and submitted during the previous month:

- Submittal of November, 2016 monthly progress report.

- Pilsen Soil OU2 Removal Work Plan and HASP were submitted to the USEPA and were
subsequently approved on November 23, 2016.

Describe all actions, including but not limited to data collection and implementation of the
work plans which are scheduled for the next six weeks:

- Coordination to resume removal actions on several OU2 properties in the Spring.

- Submittal of monthly progress report.
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. Include information regarding percentage of completion, unresolved delays encountered or
anticipated:

- None to report.

. Include any modifications to the work plans or other schedules that have been proposed and
approved by the USEPA:

- None to report.

. Describe all activities undertaken in support of the Community Relations Plan during the
previous month:

- None to report.
If you have any questions regarding this monthly progress report, please do not hesitate to contact us.
Sincerely,

GHD

Walter J. Pochron
WJP/lg/42
Encl.

cc: Randall K. Weil; H. Kramer & Co.
Bruce White; Barnes & Thornburg
Mark Bilut; McDermott Will & Emery
Ron Frehner; GHD
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